
Storm Lake Marina Phasing Schedule    8/7/06 
 
Winter 2005/2006 
Removal of Island from Marina 
 
Spring/Summer 2006 
Dredging of Marina to a minimum of 6 foot depth 
Drying of Dredge Spoils 
Finalize Design and Master Plan 
 
Fall/Winter 2006 
Grading of Area A and Area B 
Construction of Sewer Main from City and Lift Station 
 
Winter/Spring 2007 
Underground Utilities to Area A, Grooming of Peninsula Forest, 
Cleanup of DNR Building area and Dredge area 
Construction of new Pier and Boat Slip in temporary location 
Road construction and paving in Area A 
Landscaping of Area A 
Final Grading for Area B 
 
Summer 2007 
Foundations and Utilities for Area B buildings 
Riprap Shoreline in Area A 
 
Fall/Winter 2007 
Relocate Dock  and Slips to final location 
Demo of existing buildings and parking in Area C 
Construction of  Concession and Repair and Storage buildings, Utilities in Area C 
 
Spring 2008 
Construct new Boat Ramps 
Complete Road work and Parking areas in Areas B and C 
Riprap Shoreline and Landscaping in Areas B and C 
 
Summer 2008 
Marina open for business in all Areas 
 
FY 2008-2009 
Other Marina amenities as funds allow including Expanded Beach, 
Remote Restroom, Peninsula Shelter/Gazebo, Camping Cabins 


